
Topic 07

Project Planning

1. Goals and Objectives

Goals and **objectives** in a software project provide the direction for the project, helping to define its purpose and how success will be measured. Properly articulated goals and objectives are essential for the planning phase and throughout the software development lifecycle.

- **Goals:** Broad, high-level statements that define the purpose of the project.
 - Example: “Develop a mobile application to improve user engagement with real-time updates.”
- **Objectives:** Specific, measurable actions or outcomes that support the achievement of the goals.
 - Example: “Launch the mobile application with at least 5000 users in the first month.”

Characteristics of Goals and Objectives:

- **Clear:** The purpose should be easily understood.
- **Measurable:** Success can be tracked using specific criteria.
- **Achievable:** The goals should be realistic, given the resources and constraints.
- **Relevant:** The objectives should align with the larger goals of the organization.
- **Time-bound:** Set deadlines or timeframes for the objectives.

Example Scenario:

- **Goal:** Develop a website for an event management company.
 - **Objective 1:** Complete front-end development in 3 months.
 - **Objective 2:** Ensure the website has at least 80% user retention after the first month of launch.
-

2. Developing a Project Plan

A **project plan** outlines the entire process of the project, detailing the steps required to achieve the goals and objectives. It ensures that everyone on the team knows their responsibilities, timelines, and resources.

Key Components of a Project Plan:

- **Scope Management:** Defines what is included and excluded from the project.
 - Example: If developing a mobile app, the scope might include user login, notifications, and real-time data syncing but exclude advanced features like in-app purchases.
- **Work Breakdown Structure (WBS):** Breaks the project into smaller, manageable tasks and subtasks.
 - Example: A WBS for the mobile app might have tasks like:
 - Design UI
 - Develop Authentication Module
 - Integrate Payment Gateway
- **Timeline & Milestones:** The project schedule that includes important milestones and deadlines.
 - Example: “Complete UI design by the end of week 4” or “Conduct user testing by week 8.”
- **Resource Allocation:** Identifying and allocating resources (e.g., human, technical, financial).
 - Example: Assigning a front-end developer to UI design and a back-end developer to database integration.
- **Risk Management Plan:** Identifying potential risks, analyzing their impact, and developing strategies to mitigate them.
 - Example: A risk could be “delays due to server issues,” with mitigation strategies like choosing a reliable hosting provider.
- **Budgeting & Cost Estimation:** Estimating the costs involved in the project and ensuring the project stays within budget.
 - Example: Cost of cloud services, hiring developers, marketing, etc.
- **Quality Management Plan:** Ensuring that quality standards are met throughout the project.
 - Example: Defining the testing process and standards to ensure a bug-free release.

- **Communication Plan:** Outlines how project information will be shared with stakeholders, including frequency and methods.
 - Example: Weekly team meetings and monthly updates to the client.

Example Scenario:

- **Project Plan for Event Management Website:**
 - **Scope:** Build a website for users to book events, view categories, and manage their events.
 - **Milestone 1:** Complete initial design (Week 2)
 - **Milestone 2:** Front-end development (Week 4)
 - **Milestone 3:** Beta testing (Week 8)
 - **Risk:** Low user adoption – mitigated by an aggressive marketing campaign.
 - **Resources:** 2 front-end developers, 1 back-end developer, 1 UI designer.
 - **Budget:** Estimated at \$50,000 for 3 months.

Scenario-Based Questions

1. **Question:** You are managing a project to develop a website for an event planning company. The client has requested that the project be completed within three months, but your team thinks that it will take at least four months. How would you handle this situation?

Solution:

- **Negotiate with the client:** Discuss the realistic timeline with the client, providing the reasons behind your team's assessment.
- **Reevaluate Scope:** If the client insists on three months, consider reducing the scope to fit the timeline.
- **Resource Allocation:** Consider allocating additional resources (e.g., more developers) to meet the deadline if necessary.
- **Risk Management:** Identify risks such as rushed development, and create a plan for addressing any issues that arise.

2. **Question:** During the planning phase of your software project, you identify that your team lacks expertise in a crucial technology. What steps would you take to mitigate this risk?

Solution:

- **Skill Development:** Provide training or workshops to your team on the required technology.
 - **Outsource:** If time constraints are tight, consider hiring an external expert or consultant.
 - **Research:** Encourage the team to research and gain familiarity with the technology before the development phase begins.
 - **Plan for Potential Delays:** Adjust the project timeline to allow for learning and troubleshooting.
3. **Question:** The project is halfway through its timeline, and the team is behind schedule. How would you address the delay?

Solution:

- **Identify the Cause:** Conduct a meeting with the team to understand why the project is behind schedule (e.g., lack of resources, technical difficulties).
 - **Reassign Resources:** If some tasks are falling behind, reassign resources to critical tasks.
 - **Adjust the Timeline:** If catching up on the original timeline isn't feasible, negotiate with the client to extend the deadline.
 - **Monitor Progress:** Set up regular check-ins and adjust the plan as needed to keep the project on track.
-