

Project Management Process Groups.

- * The Project management process groups are a set of interrelated phases that guide the management of project from initiating to closure.
- * These groups, established by Project Management Institute (PMI) in the PMBOK guide, provide a framework for managing projects.
- * There are five process groups:
 - i) initiating process group:- Processes performed to define a new phase or new project.
 - ii) planning process group:- Processes required to establish scope of project, refine objectives and define the course of actions to achieve project objectives.
 - iii) executing process group:- processes performed to complete the work defined in the project management plan to satisfy the project required.

iv) Monitoring and Controlling Process Groups:- Processes required to review, track, and regulate the progress and performance of project. Identify any area in which changes to the plan are required; and initiating those changes.

v) - Closing Process Groups:- processes performed to formally complete the project, phase, or contract.

★ These five process groups are independent of application areas (such as marketing) and industry focus (such as construction)

★ Individual process in groups are often iterated before prior to completing the project or phase.

- * The number of process iterations and interactions between processes varies based on the needs of a project.
- * Processes inside group generally fall into three categories:
 - processes used once or at predefined points in the project:
i.e. Developing project charter and closing project or a phase.
 - processes performed periodically as needed:
i.e. Acquiring resources is performed whenever needed.
 - processes that are performed continuously:
i.e. Defining activities may occur throughout project lifecycle.