

NAME: M. JAIHA
Roll No: 1511046030
Subject: Project Management
Assignment No: 1+2
Submitted To: Sr Romeez RAJA
Q No: 1

NAME process of PM scope?
ANS

- 1 - Initiation
- 2 - Scope planning
- 3 - Scope definition.
- 4 - Scope verification
- 5 - Scope control

Q No: 2

Gold Plating with example?
ANS

Gold plating refers to the practice of adding extra features or deliverables to a project beyond what is required by the original scope or agreed-upon requirements.

Example:

Imagine a software development project where the client has

required a basic e-commerce website with features for product browsing, shopping cart functionality and online payment processing. However, during the development process, the project team decides to add additional features to the website that were not required by client.

Qno: 3

Triple constraints?

Ans

The concept of triple constraints also known as the project management triangle or the iron triangle, is a fundamental principle in PM.

Scope: This encompasses all the work involved in completing the project. It defines what needs to be delivered and the functionalities of project.

Time: This represents the time frame allocated to complete the project. It includes deadlines and the project schedule.

Cost: This refers to the financial

resources required to complete the project. It considers labor costs, material costs and any other expenses.

Qno: 4

work break down structure?

Ans

The work break down structure (WBS) is a fundamental tool in PM used to break down a project into smaller, more manageable components. It organizes and defines the total scope of the project. WBS works.

- 1 - Hierarchical structure.
- 2 - Decomposition
- 3 - Deliverable oriented
- 4 - Scope definition
- 5 - visualization

Qno: 5

Define risk with example?

Ans

Risk refers to the possibility of something negative happening. It's

the uncertainty surrounding an outcome, often associated with potential losses or undesirable consequences.

Example:

Let's consider a construction project to build a new office building. One potential risk in the project could be adverse weather conditions such as heavy rainfall or storms.

Qno:6

Internal & external dependencies wrt activity sequencing?

Ans

Internal dependency:

- Relate to activities within the project itself.
- Indicate a logical sequencing between tasks performed by the project team.
- One task cannot start until another is finished.

External dependency:

• External dependencies refer to the relationships between project activities and factors outside the project control. These dependencies are influenced by external stakeholders, resources or events that impact the project's progress.

LON615

Qno1

Explain project life cycle?

Ans

The project life cycle is the roadmap that guides a project from its conception to its completion. It is a framework broken down into distinct phases such as:

1 - Initiation:

This is the germination stage. The project idea is identified, its feasibility is assessed and a project manager is assigned. The project goals are defined and a high level plan is created.

2 - Planning:

A detailed project plan is crafted, outlining tasks, timelines, resources, budget and communication strategies. Stakeholders are identified and risks are assessed.


3 - Execution:

This is where the "doing"

happens. The team puts the plan into action, carried out the defined tasks to deliver the project objectives. Monitoring progress, managing resources and addressing issues are crucial aspects of this phase.

4. Closure:

The project wraps up. Deliverables are finalized, lessons learned are documented and the project is formally closed. The team disbands and resources are released. This phase ensures a clean handover and avoids loose ends.



Q No 12

Explain processes of Human Resource Management in detail?

Ans

Human Resource Management involves various processes aimed at managing an organization workforce effectively to achieve its strategic goals and objectives. Breakdown of HRM processes.

1- Workforce planning :

This ensures you have the right people by forecasting future needs, recruiting qualified candidates and onboarding new hires effectively.

2- Training and development:

Equips employees with the skill and knowledge they need to perform their jobs well. This includes providing training opportunities and investing in employee development for long-term growth.

3- Performance Management:

keeps everyone on the same page by setting clear goals, evaluating performance regularly, and providing feedback to help employees improve.

4- Compensation & Benefits:

Attracts and retain talent by offering competitive compensation packages that includes fair wages, benefits packages and other perks.

5 - Employee Relations:

Maintain a positive work environment through open communication, fostering employee engagement and resolving conflicts constructively.

6 - Separation Management:

Ensures smooth departures through proper termination procedures and offering outplacement services to departing employees.

Qno:3

Name 7 Quality Control tools?
Explain three in details?

Ans

The seven quality control tools are list here.

- 1 - Fishbone diagram
- 2 - Check sheet (Tally sheet)
- 3 - Control chart
- 4 - Histogram
- 5 - Pareto chart (80/20) Rule.
- 6 - Scatter diagram.
- 7 - Stratification (Flowchart)

Let's delve deeper into three of these tools:

1- Fishbone diagram: (Cause & Effect)

This tool helps identify the root cause of a quality problem. It resembles a fish skeleton with the problem at the head. Branches extend from the spine representing major categories that might influence the problem. Smaller bone further detailing

Specific causes with each category.

2- Control chart:

This statistical tool helps monitor a process over time to see if it's in control or out of control. It typically displays data points plotted along a center line with upper and lower control limits. If the data points fall within the control limits, the process is considered stable; otherwise, not stable.

3- Pareto chart (80/20 Rule):

This tool follows the 80/20 rule, which states that roughly 80% of the effects (problem) come from 20% of the causes. A Pareto chart visually depicts this concept by plotting problems on a bar graph, with the bars ordered by frequency. This helps prioritize improvement efforts by focusing on the vital few problems that contribute to majority of quality issues.