

Scope Triangle

- * Also known as "Triple constraints", "Iron Triangle", "Universal Constraints", "Golden Triangle", "Key constraints".
- * The three universal constraints that we always face are:
 - Time: * A time constraint is any factor or issue that change or impacts original time frame of the project.
 - * Time constraints are simply deadlines.
 - * Time can also be calculated as labor:
 - * Time constraints require more than just hitting target deadline.
i.e. unavailable resources (lead programmer is on vacation).

- Cost:

- * Cost constraints are easy to identify as they deal with cash money. Well it's not always cash but you get the idea: The funds in your project budget to complete the project work.
- * your costs include computers and languages to code in, and anything else you need to buy in order to get the job done.
- * Projects are always cost somebody something. (There's no free lunch)
- * Be sure to factor in hidden costs for labors, resources, pizzas, celebrations, training, and more. (Bribes ☺)

Scopes-

* Represents the work required to deliver project objectives.

* The scope has two parts within project management.

• Product Scope:

* The product describes, lists, and categorize all the feature and components of the finished deliverable.


* That is what the customer see in their minds' eye.

• Project Scope:


* The project scope is all and only work required to create the project deliverables.

* The project scope focuses on work, progress and activities to achieve product scope.

The Scope Triangle:




- * change to scope can affect both time and cost.
- * Adding a component/feature increases scope, and to balance triangle, we must increase time or cost or both.
- * Decreasing time may increase cost or reduce scope.



- With increased scope, time & cost are increased.

Controlling the Scope Creep:-

- * Unplanned scope changes, called scope creep, are little extras that expands the scope without changing the baselines for time and cost.
- * The reason why scope creep is so poisonous because for that little extras, no extra time or money is added.
- * changes to scope should be controlled through change control system.



Quality in the Triangle:-

- * While not a direct component of the triangle, Quality is often considered fourth dimension at the center.
- * Maintaining quality depends on effectively balancing time, cost, and scope.
- * Compromise on one of three components negatively affects quality.

