

Project Management in context of IT

- ★ Project management is systematic approach to planning, organizing, and managing resources to achieve specific goals within defined timeframe.
- ★ It is a discipline that ensures that projects are completed effectively, efficiently, and within the constraints of time, cost, scope and quality.
- ★ IT projects often involve unique challenges, such as rapidly changing technologies, integration complexities, and tight deadlines, making effective project management critical for success.

Understanding the context: To understand content, we'll see

i) Classification of projects.

ii) Diversity in Projects.

iii) The IT project team.

Classification of IT Projects

* There are several factors to consider when classifying a project.

* usually, Projects are categorized into three types: i) small ii) medium iii) Large

classifier	small	medium	large.
cost	< 100,00 \$	< 500,00 \$	> 500,00 \$
Duration	< 3 months	< 18 months	> 18 months
size	< 10 par	< 20 par	> 20 par
risk	low	medium	high
complexities	low	medium	high
strategic relevance	low	medium	high
Business value	low	medium	high
cyber security	low	medium	critical
customer experience.	low	medium	high

Diversity of Projects

* The next context to consider is assortment of scope areas. The type of projects is ever growing; a list of common projects, based on their technical scope is indicated:

1. Network Infrastructure.
2. Applications, software.
3. Middleware.
4. Cyber Security
5. cloud computing
6. Digital Transformation
7. AI/ML
8. Migrations/upgrades
9. Product Development

10. user experience

11. compliance, governance.

12. office infrastructure

13. vendor management.

14. service excellence

15. Hardware systems

16. Big Data / storage

17. Data Science / visualization,
automation

18. Data Centers.

19. operation changes

20. Blockchain, IoT

21. Systems, Process
integration.

IT Project Team

* An IT project team is diverse. Be it waterfall or agile, a wide variety of roles and skills are needed for projects to be successful.

- A waterfall project team will include a sponsor, PM, sponsor, technical leads, working members, and identified user groups.

- * The sponsor comes from stakeholders.

- * The PM (Project Manager) is expected to be technically inclined.

- * Technical leads are responsible for the individual work packages.

- * A PMO is usually assigned for larger projects.

- * The working members could be internal or external.

- * The user group plays a crucial role in requirements, user acceptance testing, and provide valuable feedback.